

Sprint 4 Review Report

Project: Music Course Platform

Sprint: Sprint 4 (Week 8)

Date: March 9, 2026

Scrum Master: Lu Liu

Team Members: Luo Ying, Lu Liu, Su Wai Phyoe, Yicheng Chen

Sprint Goal

Finalize the prototype, containerize the application, publish the Docker image, prepare the final presentation, and share the project with classmates for feedback.

Key Objectives

- Finalize and polish all planned features
- Create a functional GUI Docker image
- Push the Docker image to Docker Hub and verify deployment
- Finalize unit testing and coverage report
- Present the prototype and collect peer feedback
- Finalize GitHub repository, Trello board, and sprint documentation

Completed Tasks

- **Finalize and Polish All Features** – Completed by Lu Liu, Su Wai Phyoe, Yicheng Chen & Luo Ying
Completed bug fixing, UI polishing, and workflow improvement.
- **Create Fully Functional GUI Docker Image** – Completed by Yicheng Chen & Lu Liu
Created the Dockerfile, built the image, and tested the application locally using Docker.
- **Push Final Docker Image to Docker Hub** – Completed by Yicheng Chen
Tagged and pushed the final image to Docker Hub and confirmed that it was publicly accessible.
- **Finalize Unit Test Suite and Coverage Report** – Completed by Su Wai Phyoe & Luo Ying
Improved the unit test suite and validated business logic, UI response, and data handling.
- **Create Final Presentation Slides** – Completed by Luo Ying & Su Wai Phyoe
Prepared final slides covering project overview, system workflow, Docker deployment, and team contributions.
- **Present Prototype and Gather Peer Feedback** – Completed by Lu Liu, Su Wai Phyoe, Yicheng Chen & Luo Ying
Demonstrated the functional prototype, Docker image, and deployment results to classmates and collected feedback.
- **Finalize GitHub Repository and Trello Board** – Completed by Su Wai Phyoe & Yicheng Chen
Updated README, sprint reports, and project documentation, and completed the final Trello board organization.

Total Points Completed: 10/10 points (100%)

What Went Well

- All Sprint 4 tasks were completed on time
- The team successfully finalized both technical implementation and presentation materials
- Dockerization and Docker Hub publishing improved project portability and sharing
- Team collaboration remained effective during the final stage of the project

What Could Be Improved

- More time could be spent on testing the Docker image in different environments
- Documentation and final report updates could be started earlier
- Peer feedback could be collected in a more structured way

Task Distribution

Team Member	Role	Main Contributions
Lu Liu	Scrum Master, Backend Developer	Finalized features, supported Docker image creation, participated in presentation and feedback
Luo Ying	Frontend Developer, UI/UX	Participated in feature polishing, finalized test work, created final presentation slides
Su Wai Phye	DevOps, Testing	Coordinated Sprint 4, finalized testing and coverage, prepared slides, updated documentation
Yicheng Chen	Backend Developer, DevOps	Finalized features, created Docker image, pushed image to Docker Hub, finalized GitHub and Trello

Conclusion

Sprint 4 successfully completed the final phase of the Music Course Platform project. The team finalized the prototype, polished the system, containerized the application, published the Docker image, and prepared the project for final demonstration. The sprint also ensured that the repository, documentation, and presentation materials were complete, making the project ready for sharing and evaluation.

Trello: <https://trello.com/b/Rx627kZj/sep1musiccourseplatform-sprint4>

GitHub: <https://github.com/chenyicheng1998/MusicCoursePlatform>