

Sprint 5 Review Report

Project: Music Course Platform

Sprint: Sprint 5 (Week 10–11)

Date: 30.3.2026

Scrum Master: Luo Ying

Team Members: Luo Ying, Lu Liu, Su Wai Phyoe, Yicheng Chen

Sprint Goal

Implement multilingual user interface support by introducing localization features, enabling dynamic language switching, and preparing the system for scalable internationalization.

Key Objectives

- Implement UI localization with English, Chinese, and Arabic language support
- Enable dynamic language switching across all main UI components
- Integrate localization framework (LocalizationManager) into the system
- Update product backlog and define acceptance criteria for localization features
- Update documentation including README, UML diagrams, and localization framework

Completed Tasks

- **UI Localization Implementation** – Completed by Yicheng Chen & Luo Ying
Implemented multilingual support for English, Chinese, and Arabic, including translation of UI elements such as buttons, labels, and system messages
- **Language Switching Feature** – Completed by Yicheng Chen
Developed dynamic language switching functionality allowing users to change language without restarting the application
- **Arabic Localization Fixes** – Completed by Yicheng Chen
Resolved issues related to Arabic language rendering, including right-to-left layout and resource loading
- **Product Backlog Update** – Completed by Luo Ying
Added localization-related user stories, defined acceptance criteria, and updated sprint backlog
- **Documentation Update** – Completed by Lu Liu
Updated README file with instructions for running localized versions, updated UML diagrams, and documented LocalizationManager framework
- **Sprint Planning and Reporting** – Completed by Su Wai Phyoe
Prepared Sprint 6 planning document and completed Sprint 5 review report

Team Contribution Summary

Team Member	Assigned Tasks	Time Spent (hrs)	In class tasks
Luo Ying	Product backlog update, user stories, acceptance criteria, sprint backlog update	13 hr	Submitted
Liu Lu	README update, UML diagrams, localization framework documentation	13 hr	Submitted
Su Wai Phyoe	Sprint planning, review report, testing support	12 hr	Submitted
Chen Yicheng	Language switching, Arabic fixes, localization implementation	16 hr	Submitted

Challenges and Solutions

- **Arabic Language Support**
Addressed right-to-left layout issues and ensured proper loading of localization resources
- **Dynamic UI Updates**
Implemented real-time language switching without restarting the system
- **Font Compatibility in Docker**
Added Chinese font support to ensure correct rendering in containerized environment
- **Consistency in Localization**
Standardized translation handling using LocalizationManager

Conclusion

Sprint 5 successfully achieved its goal of implementing multilingual UI support. The application now supports English, Chinese, and Arabic with dynamic switching. Documentation and backlog updates were completed, and the system is well-prepared for Sprint 6, focusing on database localization and further system improvements.

Trello: <https://trello.com/b/gQ18ryeD/sep1musiccourseplatform-sprint5>

Github : <https://github.com/chenyicheng1998/MusicCoursePlatform>