

Sprint 8 Review Report

Project: Music Course Platform

Sprint: Sprint 8 (Week 16)

Date: May 2, 2026

Scrum Master: Yicheng Chen

Team Members: Luo Ying, Lu Liu, Su Wai Phyoe, Yicheng Chen

Sprint Goal

Finalize the entire project documentation completed during the previous sprints, ensure consistency and completeness across all deliverables, and prepare for final project evaluation. The sprint also focuses on preparing and delivering the final presentation and completing all required individual submissions.

Key Objectives

- Finalize project documentation on GitHub, including README and Docs folder
- Update and organize diagrams (UML, ER diagram, architecture)
- Ensure documentation includes testing results (UAT, heuristic evaluation, previous testing)
- Prepare a 25-minute final presentation using the provided template
- Ensure all team members clearly present their individual contributions
- Submit self and peer review form
- Submit course feedback before the deadline

Completed Tasks

README Finalization – Completed by Lu Liu

The README file was updated according to course requirements, including project overview, setup instructions, and usage guidelines.

Documentation Update (Diagrams and Design.md) – Completed by Su Wai Phyoe

All system diagrams and Design.md were reviewed and updated to reflect the final system design and implementation.

Sprint 7 Documentation Visibility – Completed by Yicheng Chen and Su Wai Phyoe

Sprint 7 documentation was reorganized and structured in the GitHub repository to improve clarity and accessibility.

Sprint 8 Review Report – Completed by Su Wai Phyoe

The Sprint 8 Review Report was completed following the required format and guidelines.

Final Presentation Preparation – Completed by Luo Ying

Presentation slides were prepared based on the provided template, including system overview, architecture, testing results, and contributions.

Trello Finalization – Completed by Yicheng Chen

All tasks were reviewed and moved to “Done” in the Trello board.

Team Contribution Summary

Team Member	Assigned Tasks	Time Spent (hrs)
Luo Ying	Final presentation preparation	3 hrs
Lu Liu	README finalization	3 hrs
Su Wai Phyoe	Diagrams update, write and update documentation	5 hrs
Yicheng Chen	Documentation organization, Trello validation	4 hrs

Documentation Summary

All project documentation was finalized and organized in the GitHub repository.

Documentation includes:

- README with project overview, setup, and usage instructions
- UML diagrams (Use Case, Sequence, Activity)
- ER diagram and system architecture
- Sprint reports from previous sprints
- Testing results including UAT and heuristic evaluation
- Code quality and clean code analysis

All documentation is complete, well-structured, and consistent with project requirements.

Testing Summary

Testing activities were completed in previous sprints and included both functional and non-functional testing.

Functional Testing:

Core features were validated through unit testing and system testing to ensure correct behavior.

Non-functional Testing:

Performance testing, heuristic evaluation, and UAT confirmed system usability, responsiveness, and alignment with user requirements.

Code Quality:

Code quality was validated through static analysis tools, ensuring acceptable standards and maintainability.

Challenges and Solutions

Documentation Consistency

Resolved by reviewing and aligning all documentation, ensuring consistency across README, diagrams, and reports.

Conclusion

Sprint 8 successfully finalized the entire project documentation and prepared all deliverables for final evaluation. All required tasks, including documentation, presentation preparation, and individual submissions, were completed. The project is complete, consistent, and ready for final assessment.

Trello Board : <https://trello.com/b/SCdd3doj/sep1musiccourseplatform-sprint8>

GitHub Link : <https://github.com/chenyicheng1998/MusicCoursePlatform>